



**Citizens Oversight Committee (COC)
of the Cajon Valley Union School District**

**Minutes
\$ G R S W H G**

CALL TO ORDER

Johnson Elementary School: A few invoices are still being finalized, and once all invoices have been received and paid, remaining funds will be moved to contingency.

Middle Schools: The locker room egress project for the six middle schools is still in progress. Cajon Valley and Hillsdale may need new sprinklers and the final plans are still awaiting final approval by the Division of the State Architect (DSA). These projects should be completed by the end of the 2022/2023 school year.

Regarding the use of the contingency funds